COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2018

ESTI MATE SUMVARY 13: 55: 35
CONTI D C21352- COMBO ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21351-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIVE ALLOW 90 WORK DAYS
PR SH 115-MP 40.5 PERCENT TIME:  24.44 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. ER1151- 033
PR SH 115-MP 34.7
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 09/ 19/ 2018 DATE TI ME STARTED 04/18/2018
275 E 64th AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN  05/18/2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/17/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 04/18/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 168, 230. 00 PARTI Cl PATI NG $ 7,500. 00 $ 7,500. 00
AWARD PRQIECT AMT: $ 528, 827. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 4. 46% TOTAL EARNI NGS 7,500. 00 7,500. 00
FUNDS AVAI LABLE: $ 160, 730. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,500. 00 7, 500. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,500. 00 7, 500. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,500. 00 7,500. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7, 500. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00201

0015

208- 00035

0020

208- 00045

0025

208- 00103

0030

208- 00105

0035

208- 00106

0040

208- 00107

0045

210- 04200

0050

601- 06100

0055 609-60011

C21352- COVBO

21351-BI D
ER1151- 033
| TEM

DESCRI PTI ON
Clearing and Grubbing
Renoval of Curb
*Aggr egat e Bag
Concrete Washout Structure

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

*Adj ust Quardrail

Concrete (Patching)

*Curb Type 6 (Section M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
60, 000. 00000
1, 278. 000
LF
12. 00000
50. 000
LF
6. 00000
1. 000
EACH
2, 100. 00000
24.000
HOUR
46. 00000
24.000
HOUR
115. 00000
10. 000
HOUR
250. 00000
10. 000
HOUR
46. 00000
60. 000
LF
150. 00000
5. 000
cY
600. 00000
1, 278. 000
LF

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 19/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:55: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21352- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21351-BID ESTI MATE RUN 09/ 19/ 2018
PRQIECT ER1151- 033 ESTI MATE NO. 0001 13:55: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0065 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0.500 7,500. 00
0070 627-00008 *Modi fi ed Epoxy Pavenent Marking 5. 000 0. 000
GAL 0. 000 0. 00
650. 00000 0. 000 0. 00
0075 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 630-00012 *Traffic Control Managenent 20. 000 0. 000
DAY 0. 000 0. 00
850. 00000 0. 000 0. 00
0085 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0090 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0095 630- 80360 *Drum Channel i zi ng Device 20. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0100 700-70010 F/ A Mnor Contract Revisions 11, 518. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70016 F/ A Fuel Cost Adj ustnment 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70031 F/ A Interim Surface Repair 1, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C21352- COMBO
21351-BID
ER1151- 033

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 4
ESTI MATE RUN 09/ 19/ 2018

| TEM
DESCRI PTI ON

CAT NO0200 ROADWAY

0115 700-70380

CAT NO0400

0120 620-00020

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE

3, 500. 000 0. 000

F A 0. 000

1. 00000 0. 000
CAT 0200 CURRENT AMI  $ 168, 030.00 $

1. 000 0. 000

EACH 0. 000

200. 00000 0. 000
CAT 0400 CURRENT AMT $ 200.00 $
PRQJECT TOTAL CURRENT AMI $ 168, 230. 00 $

13: 55: 35
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
7,500.00 $ 7, 500. 00
0. 00
0. 00
0.00% 0.00
7,500.00 $ 7,500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2018

ESTI MATE SUMVARY 13: 55: 35
CONTI D C21352- COMBO ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21352-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI ME ALLOW 90 WORK DAYS
PR SH 115-MP 40.5 PERCENT TIME:  24.44 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. ER1151- 034
PR SH 115-MP 40.5
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 09/ 19/ 2018 DATE TI ME STARTED 04/18/2018
275 E 64th AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN  05/18/2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/17/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 04/18/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 228, 731. 25 PARTI Cl PATI NG $ 123, 344. 15 $ 123, 344. 15
AWARD PROJECT AMT:  $ 528, 827. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 53.93% TOTAL EARNI NGS 123, 344. 15 123,344. 15
FUNDS AVAI LABLE: $ 105, 387. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 123, 344. 15 123, 344. 15
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,475.32 -3,475.32
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 119, 868. 83 119, 868. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 119, 868. 83 119, 868. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 119, 868. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21352- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21352-BID ESTI MATE RUN 09/ 19/ 2018
PRQJECT: ER1151- 034 ESTI MATE NO 0001 13: 55: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0. 340 0. 000
ACRE 0. 340 37, 400. 00
110, 000. 00000 0. 340 37, 400. 00
0010 203- 00000 Uncl assi fied Excavation 5, 500. 000 0. 000
cY 1, 270. 000 1, 270. 00
1. 00000 1, 270. 000 1, 270.00
0015 203-00066  Enbankment Material (Conplete In Place) (R40) 5, 500. 000 0. 000
cY 899. 000 988. 90
1.10000 899. 000 988. 90
0020 203-01500 Bl adi ng 24.000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0025 203-02330 Labor er 24.000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0030 206-00510 Filter Material (Cass A) 415. 000 0. 000
cY 415. 000 29, 050. 00
70. 00000 415. 000 29, 050. 00
0035 207-00205 Topsoi | 823. 000 0. 000
cY 0. 000 0. 00
2.50000 0. 000 0. 00
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 320. 000 0. 000
LF 320. 000 1, 280. 00
4.00000 320. 000 1, 280. 00
0045 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1.000 2,200. 00
2,200. 00000 1. 000 2,200.00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 24.000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0055 208-00105 Renoval and Disposal of Sedinment (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00

115. 00000 0. 000 0. 00



CONTI D: C21352- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21352-BID ESTI MATE RUN 09/ 19/ 2018
PRQJECT: ER1151- 034 ESTI MATE NO 0001 13: 55: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-01000 Reset Fence 160. 000 0. 000
LF 160. 000 1, 200. 00
7.50000 160. 000 1, 200. 00
0065 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 800 1, 080. 00
1, 350. 00000 0. 800 1, 080. 00
0070 212-00032 *Soi | Condi tioning 0. 800 0. 000
ACRE 0. 800 3, 040. 00
3, 800. 00000 0. 800 3, 040. 00
0075 213-00004 *Mul ching (Weed Free Straw) 0. 390 0. 000
ACRE 0. 390 456. 30
1,170. 00000 0. 390 456. 30
0080 216-00041  *Soil Retention Bl anket (Straw Coconut) 1, 984. 000 0. 000
SY 1, 984. 000 4,563. 20
2.30000 1, 984. 000 4,563. 20
0085 420-00114  Geotextile (Drainage) (C ass 3) 1, 041. 000 0. 000
Sy 1, 041. 000 3,383.25
3. 25000 1, 041. 000 3, 383. 25
0090 625-00000  Construction Surveying 1. 000 0. 000
LS 1. 000 2,200. 00
2,200. 00000 1. 000 2,200. 00
0095 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0. 500 7,500. 00
0100 630-00007 *Traffic Control Inspection 20. 000 0. 000
DAY 1.000 200. 00
200. 00000 1. 000 200. 00
0105 630-00012 *Traffic Control Management 31. 000 0. 000
DAY 31. 000 26, 350. 00
850. 00000 31. 000 26, 350. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 1.000 50. 00

50. 00000 1. 000 50. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 09/ 19/ 2018

CAT NO0200

0115 630-80342

0120

630- 80360

0125

700- 70010

0130

700- 70016

0135

700- 70031

0140

700- 70100

0145

700- 70170

0150 700-70380

CAT NO0400

0155 620- 00020

C21352- COMBO
21352-BID
ER1151- 034
| TEM
DESCRI PTI ON
ROADWAY

*Construction Traffic Sign (Panel

*Drum Channel i zi ng Device

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/' A Interim Surface Repair

F/ A Rel ocat e

F/' A Pothole Utilities

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

Si ze B)

ESTI MATE NG 0001 13:55: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
11. 000 0. 000
EACH 5. 500 412. 50
75. 00000 5. 500 412.50
24. 000 0. 000
EACH 12. 000 720. 00
60. 00000 12. 000 720. 00
50, 228. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
950. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
450. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 228,531.25$  123,344.15§ 123,344.15
1.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 200. 00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMI $  228,731.25$  123,344.15%  123,344.15



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2018

ESTI MATE SUMVARY 13: 55: 35
CONTI D C21352- COMBO ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21361- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI ME ALLOW 90 WORK DAYS
PR SH 115-MP 40.5 PERCENT TIME:  24.44 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. NH0242- 086
PR US24 MONTESSORI WALL MP 294
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 09/ 19/ 2018 DATE TI ME STARTED 04/18/2018
275 E 64th AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN  05/18/2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/17/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 04/18/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 256, 229. 95 PARTI Cl PATI NG $ 7,500. 00 $ 7,500. 00
AWARD PRQIECT AMT: $ 528, 827. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.93% TOTAL EARNI NGS 7,500. 00 7,500. 00
FUNDS AVAI LABLE: $ 248,729.95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,500. 00 7, 500. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,500. 00 7, 500. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,500. 00 7,500. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7, 500. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00155

202- 01130

203- 01500

203- 01510

203- 01550

203- 01594

203- 02330

207-00210

208- 00021

208- 00041

208- 00045

C21352- COVBO
21361-BI D
NH0242- 086

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Wal

of Guardrai

*Renoval

Type 3

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Laborer

St ockpi | e Topsoi

*Silt Fence (Reinforced)

Rock Check Dam

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
14. 000
LF
300. 00000
103. 000
LF
40. 00000
28. 000
HOUR
165. 00000
24.000
HOUR
155. 00000
24.000
HOUR
250. 00000
40. 000
HOUR
115. 00000
140. 000
HOUR
46. 00000
31. 500
(0
400. 00000
123. 000
LF
4.00000
1. 000
EACH
5, 000. 00000
1. 000
EACH

2,100. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 19/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:55: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00107

0085

210- 01130

0090

212-00006

0095

212-00032

0100

213- 00004

0105

213- 00061

0110 216-00201

C21352- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21361-BI D
NHO0242- 086 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Pre-fabricated Vehicle Tracking Pad 1. 000
EACH
1, 225. 00000
Renoval and Disposal of Sedinment (Labor) 12. 000
HOUR
46. 00000
Renoval and Di sposal of Sedinment (Equipnent) 12. 000
HOUR
115. 00000
Sweepi ng (Sedi ment Renoval ) 24.000
HOUR
250. 00000
Renoval of Trash 20. 000
HOUR
46. 00000
*Reset CGuardrail Type 3 103. 000
LF
38. 00000
*Seedi ng (Native) 0. 060
ACRE
1, 350. 00000
*Soi | Conditioning 0. 060
ACRE
3, 800. 00000
*Mil ching (Weed Free Straw) 0. 060
ACRE
1,170. 00000
*Mul ch Tackifier 6. 000
LB
6. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 290. 000
Cl ass

SY
2.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 09/ 19/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:55: 35

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21352- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21361-BI D ESTI MATE RUN 09/ 19/ 2018
PRQJECT: NH0242- 086 ESTI MATE NO 0001 13: 55: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 420-00114  Geotextile (Drainage) (C ass 3) 222.000 0. 000
5% 0. 000 0. 00
3. 25000 0. 000 0. 00
0120 506-00206 Riprap (6 Inch) 33. 000 0. 000
cY 0. 000 0. 00
300. 00000 0. 000 0.00
0125 506-00218 Ri prap (18 Inch) 1. 300 0. 000
cY 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0130 507-00350 Gouted Riprap Slope and Ditch Paving 30. 000 0. 000
cY 0. 000 0. 00
1, 750. 00000 0. 000 0.00
0135 605-00060 6 Inch Perforated Pipe Underdrain 99. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,200. 00000 0. 000 0.00
0145 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0.500 7,500. 00
0150 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0.00
0155 630-00012 *Traffic Control Managenent 30. 000 0. 000
DAY 0. 000 0. 00
850. 00000 0. 000 0. 00
0160 630-80336 *Barricade (Type 3 M B) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C21352- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21361-BI D ESTI MATE RUN 09/ 19/ 2018
PRQJECT: NH0242- 086 ESTI MATE NO 0001 13: 55: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0175 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0180 630-80370 Concrete Barrier (Tenporary) 103. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0185 630-80380 *Traffic Cone 67.000 0. 000
EACH 0. 000 0. 00
9. 75000 0. 000 0. 00
0190 630-85010  *Inpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0195 700-70010 F/ A M nor Contract Revisions 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70016 F/ A Fuel Cost Adjustnent 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70031 F/ A Interim Surface Repair 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  256,029.95$ 7,500.00 $ 7,500. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 200.00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 256,229.95 % 7,500. 00 $ 7,500. 00



